6‘ E%s Colorado

Project Weekly Report

PROJECT: Riverside Park Flood Restoration Project

FROM:

DATE:

George Latour, Ditesco
Justin Schaller, Ditesco

December 16, 2017 to December 22, 2017

Sitework:

Other:

Continued cut/fill operations

on detention pond on the
south side of ballfield 3
Continued embankment on
ballfields.

Completed rough grade of
ballfield 4

Continued excavation of
trash area 3

Cascade CABI & HSO on site
this week for abatement.
RACS area 7 abated and
cleared by CABI

Pinyon CABI on site 12/19
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Upcoming work:

Continue ball field
embankment

Continue Riprap and
riverbank operations in area
2

Finish trash haul in area 3
Continue working on
detention ponds

No work scheduled — 12/22
to1/1
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